	_								
ID	0	Task Mode	Task Name	Work	Duration	Start	Finish	Predecessors	Resource Names
1		3	ChapyCard	156 hrs	631.78 hrs?	Mon 11/4/13	Sat 11/30/13		
8		3	WBS	156 hrs	631.78 hrs?	Mon 11/4/13	Sat 11/30/13		
10			Design	22 hrs	76.5 hrs?	Tue 11/5/13	Fri 11/8/13		
12			UI (homepage + design page)	8 hrs	64 hrs?	Tue 11/5/13	Fri 11/8/13	9	Vu[13%]
15			Coding & Unit test	112 hrs	450 hrs?	Fri 11/8/13	Wed 11/27/13		
16		3	Homepage wrapper	4 hrs	32 hrs?	Fri 11/8/13	Sat 11/9/13	14	Vu[13%]
22		3	Design page wrapper	4 hrs	32 hrs?	Sat 11/9/13	Mon 11/11/13	14,16	Vu[13%]
30		3	Text tab	18 hrs	144 hrs?	Mon 11/11/1	Sun 11/17/13		
31			Text control	10 hrs	80 hrs?	Mon 11/11/13	Thu 11/14/13	22	Vu[13%]
32		3	Add/remove more text	8 hrs	64 hrs?	Thu 11/14/13	Sun 11/17/13	22,31	Vu[13%]
33		3	Picture tab	12 hrs	96 hrs?	Sun 11/17/13	Thu 11/21/13		
34			picture control	6 hrs	48 hrs?	Sun 11/17/13	Tue 11/19/13	22,32	Vu[13%]
35		3	add/remove more picture	6 hrs	48 hrs?	Tue 11/19/13	Thu 11/21/13	22,34	Vu[13%]
36		3	Menu	28 hrs	146 hrs?	Thu 11/21/13	Wed 11/27/1	23,27,30,33	
38		r r r	New	2 hrs	16 hrs?	Sat 11/23/13	Sat 11/23/13	37,35	Vu[13%]
39		3	Open	2 hrs	16 hrs?	Sat 11/23/13	Sun 11/24/13	37,38	Vu[13%]
40		3	Template	8 hrs	64 hrs?	Sun 11/24/13	Wed 11/27/13	37,39	Vu[13%]
45		=	Bug fix	8 hrs	17.78 hrs?	Fri 11/29/13	Sat 11/30/13	44	Hieu[16%],Chanh[1