D	0	Task Mode	Task Name	Work	Duration	Start	Finish	Predecessors	Resource Names
1		3	ChapyCard	156 hrs	631.78 hrs?	Mon 11/4/13	Sat 11/30/13		
8		=	WBS	156 hrs	631.78 hrs?	Mon 11/4/13	Sat 11/30/13		
10		3	Design	22 hrs	76.5 hrs?	Tue 11/5/13	Fri 11/8/13		
11		3	Database	4 hrs	25 hrs?	Tue 11/5/13	Wed 11/6/13	9	Hieu[16%]
15		3	Coding & Unit test	112 hrs	450 hrs?	Fri 11/8/13	Wed 11/27/13	ŧ	
17		3	Filter card	4 hrs	25 hrs?	Sat 11/9/13	Sun 11/10/13	16,11	Hieu[16%]
18		3	List of public card	4 hrs	25 hrs?	Sun 11/10/13	Mon 11/11/13	16,17	Hieu[16%]
19			Sign up	4 hrs	25 hrs?	Mon 11/11/13	Wed 11/13/13	16,18	Hieu[16%]
20		=	Login	4 hrs	25 hrs?	Wed 11/13/13	Thu 11/14/13	16,19	Hieu[16%]
21		3	Favorite card	4 hrs	25 hrs?	Thu 11/14/13	Fri 11/15/13	16,20	Hieu[16%]
27		3	Design tab	18 hrs	112.5 hrs?	Fri 11/15/13	Tue 11/19/13		
28		3	Border control	8 hrs	50 hrs?	Fri 11/15/13	Sun 11/17/13	22,21	Hieu[16%]
29		3	Background contro	l 10 hrs	62.5 hrs?	Sun 11/17/13	Tue 11/19/13	22,28	Hieu[16%]
36		=	Menu	28 hrs	146 hrs?	Thu 11/21/13	Wed 11/27/13	23,27,30,33	
37		=	Save card	8 hrs	50 hrs?	Thu 11/21/13	Sat 11/23/13	29	Hieu[16%]
41		3	Export	4 hrs	25 hrs?	Sat 11/23/13	Sun 11/24/13	37	Hieu[16%]
42		=	Share/public	4 hrs	25 hrs?	Sun 11/24/13	Mon 11/25/13	37,41	Hieu[16%]
44		3	Deployment	2 hrs	12.5 hrs?	Fri 11/29/13	Fri 11/29/13	43	Hieu[16%]
45		=	Bug fix	8 hrs	17.78 hrs?	Fri 11/29/13	Sat 11/30/13	44	Hieu[16%],Chanh[