ID	0	Task Mode	Task Name	Work	Duration	Start	Finish	Predecessors	Resource Names
1		=	ChapyCard	156 hrs	631.78 hrs?	Mon 11/4/13	Sat 11/30/13		
2		3	Project Milestone	0 hrs	606.78 hrs	Tue 11/5/13	Sat 11/30/13		
3		=	SRS	0 hrs	0 hrs	Tue 11/5/13	Tue 11/5/13	9	
4			SAD	0 hrs	0 hrs	Fri 11/8/13	Fri 11/8/13	14	
5		=	Final release	0 hrs	0 hrs	Fri 11/29/13	Fri 11/29/13	43	
6		=	UAT	0 hrs	0 hrs	Sat 11/30/13	Sat 11/30/13	45	
7		=	Finish	0 hrs	0 hrs	Sat 11/30/13	Sat 11/30/13	6	
8		=	WBS	156 hrs	631.78 hrs?	Mon 11/4/13	Sat 11/30/13		
9		3	Requirement	4 hrs	25 hrs?	Mon 11/4/13	Tue 11/5/13		Chanh[16%]
10			Design	22 hrs	76.5 hrs?	Tue 11/5/13	Fri 11/8/13		
11		3	Database	4 hrs	25 hrs?	Tue 11/5/13	Wed 11/6/13	9	Hieu[16%]
12		3	UI (homepage + design page)	8 hrs	64 hrs?	Tue 11/5/13	Fri 11/8/13	9	Vu[13%]
13		3	Core lib	8 hrs	50 hrs?	Tue 11/5/13	Thu 11/7/13	9	Chanh[16%]
14		=	Review SAD	2 hrs	12.5 hrs?	Fri 11/8/13	Fri 11/8/13	11,12,13	Chanh[16%]
15		3	Coding & Unit test	112 hrs	450 hrs?	Fri 11/8/13	Wed 11/27/13		
16		3	Homepage wrapper	4 hrs	32 hrs?	Fri 11/8/13	Sat 11/9/13	14	Vu[13%]
17		ի ի ի ի ի	Filter card	4 hrs	25 hrs?	Sat 11/9/13	Sun 11/10/13	16,11	Hieu[16%]
18		=	List of public card	4 hrs	25 hrs?	Sun 11/10/13	Mon 11/11/13	16,17	Hieu[16%]
19		=	Sign up	4 hrs	25 hrs?	Mon 11/11/13	Wed 11/13/13	16,18	Hieu[16%]
20			Login	4 hrs	25 hrs?	Wed 11/13/13	Thu 11/14/13	16,19	Hieu[16%]
21		=	Favorite card	4 hrs	25 hrs?	Thu 11/14/13	Fri 11/15/13	16,20	Hieu[16%]
22		3	Design page wrapper	4 hrs	32 hrs?	Sat 11/9/13	Mon 11/11/13	14,16	Vu[13%]
23		=	<b>General tab</b>	8 hrs	50 hrs?	Mon 11/11/1	Wed 11/13/1		
24			Width control	4 hrs	25 hrs?	Mon 11/11/13	Tue 11/12/13	22	Chanh[16%]
25		=	Height control	2 hrs	12.5 hrs?	Tue 11/12/13	Tue 11/12/13	22,24	Chanh[16%]
26		3	Corner control	2 hrs	12.5 hrs?	Tue 11/12/13	Wed 11/13/13	22,25	Chanh[16%]
27		3	Design tab	18 hrs	112.5 hrs?	Fri 11/15/13	Tue 11/19/13		
28			Border control	8 hrs	50 hrs?	Fri 11/15/13	Sun 11/17/13	22,21	Hieu[16%]
29		3	Background contro	10 hrs	62.5 hrs?	Sun 11/17/13	Tue 11/19/13	22,28	Hieu[16%]
30			Text tab	18 hrs	144 hrs?	Mon 11/11/1	Sun 11/17/13		
31		=	Text control	10 hrs	80 hrs?	Mon 11/11/13	Thu 11/14/13	22	Vu[13%]

ID	0	Task Mode	Task Name	Work	Duration	Start	Finish	Predecessors	Resource Names
32		3	Add/remove more text	8 hrs	64 hrs?	Thu 11/14/13	Sun 11/17/13	22,31	Vu[13%]
33		=	Picture tab	12 hrs	96 hrs?	Sun 11/17/13	Thu 11/21/13		
34		3	picture control	6 hrs	48 hrs?	Sun 11/17/13	Tue 11/19/13	22,32	Vu[13%]
35		3	add/remove more picture	6 hrs	48 hrs?	Tue 11/19/13	Thu 11/21/13	22,34	Vu[13%]
36		3	Menu	28 hrs	146 hrs?	Thu 11/21/13	Wed 11/27/1	23,27,30,33	
37		3	Save card	8 hrs	50 hrs?	Thu 11/21/13	Sat 11/23/13	29	Hieu[16%]
38		3	New	2 hrs	16 hrs?	Sat 11/23/13	Sat 11/23/13	37,35	Vu[13%]
39		3	Open	2 hrs	16 hrs?	Sat 11/23/13	Sun 11/24/13	37,38	Vu[13%]
40		3	Template	8 hrs	64 hrs?	Sun 11/24/13	Wed 11/27/13	37,39	Vu[13%]
41		3	Export	4 hrs	25 hrs?	Sat 11/23/13	Sun 11/24/13	37	Hieu[16%]
42		3	Share/public	4 hrs	25 hrs?	Sun 11/24/13	Mon 11/25/13	37,41	Hieu[16%]
43		3	Test	8 hrs	50 hrs?	Wed 11/27/13	Fri 11/29/13	36	Chanh[16%]
44		3	Deployment	2 hrs	12.5 hrs?	Fri 11/29/13	Fri 11/29/13	43	Hieu[16%]
45		3	Bug fix	8 hrs	17.78 hrs?	Fri 11/29/13	Sat 11/30/13	44	Hieu[16%],Chanh[1